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Major Projects

�� CAIS Centralization (Completed)CAIS Centralization (Completed)

�� Projects Module (Completed)Projects Module (Completed)

�� Costing Enhancements (Completed)Costing Enhancements (Completed)�� Costing Enhancements (Completed)Costing Enhancements (Completed)

�� DOE CostWorksDOE CostWorks

�� CAISCAIS--FIMS InterfaceFIMS Interface

�� Web MigrationWeb Migration

�� Web Site UpgradeWeb Site Upgrade



Completed Projects

�� CentralizationCentralization

�� Converted all site databasesConverted all site databases

�� Costs are within 1.5% of nonCosts are within 1.5% of non--centralized valuescentralized values

�� Established rules in the Headquarters firewall for all Established rules in the Headquarters firewall for all �� Established rules in the Headquarters firewall for all Established rules in the Headquarters firewall for all 
sitessites

�� Working now to assist sites in using the new databaseWorking now to assist sites in using the new database

�� Projects ModuleProjects Module

�� Deployed in April 2004Deployed in April 2004

�� Made several enhancements to support TYSP Made several enhancements to support TYSP 
developmentdevelopment



Completed Projects (continued)

�� Costing Update and EnhancementsCosting Update and Enhancements

�� Updated CAIS costs to RS Means 2004 costs in Updated CAIS costs to RS Means 2004 costs in 

Summer ’04Summer ’04

�� Added RS Means Assemblies book (and others) to the Added RS Means Assemblies book (and others) to the �� Added RS Means Assemblies book (and others) to the Added RS Means Assemblies book (and others) to the 

database for a total of 55,000 line item costsdatabase for a total of 55,000 line item costs

�� Need to decide on a regular costing update schedule in Need to decide on a regular costing update schedule in 

light of TYSP requirements, baselines, etc.light of TYSP requirements, baselines, etc.



DOE CostWorks

�� DOE CostWorks version Beta 2B releasedDOE CostWorks version Beta 2B released

�� Major design, implementation, and testing tasks Major design, implementation, and testing tasks 
have been completedhave been completed

�� On target for a December ’04 initial production On target for a December ’04 initial production �� On target for a December ’04 initial production On target for a December ’04 initial production 
release (version 1.0)release (version 1.0)

�� Need input on reports, Estimator navigation, Need input on reports, Estimator navigation, 
minor enhancementsminor enhancements

�� CAIS import feature available no later than CAIS import feature available no later than 
January ‘05January ‘05



CAIS-FIMS Interface

�� Developed preliminary requirements at the March Developed preliminary requirements at the March 
2004 meeting2004 meeting

�� Designed and implemented a partial interface Designed and implemented a partial interface 
between centralized CAIS and FIMSWeb between centralized CAIS and FIMSWeb between centralized CAIS and FIMSWeb between centralized CAIS and FIMSWeb 
(includes DM, deficiency systems, and Last (includes DM, deficiency systems, and Last 
Inspection Date)Inspection Date)

�� Need to add interface for common asset Need to add interface for common asset 
informationinformation

�� Need to reNeed to re--visit requirements now that we better visit requirements now that we better 
understand CostWorksunderstand CostWorks



Web Migration

�� Submitted budget request for Application Submitted budget request for Application 

Server hardware and softwareServer hardware and software

�� Evaluating alternative J2EE environmentsEvaluating alternative J2EE environments�� Evaluating alternative J2EE environmentsEvaluating alternative J2EE environments

�� Design phase begins in November ’04Design phase begins in November ’04

�� Need lessons learned from FIMS web Need lessons learned from FIMS web 

migrationmigration



Web Site

�� New conceptual design prepared by Ken New conceptual design prepared by Ken 

BakerBaker

�� Proposed content updatesProposed content updates�� Proposed content updatesProposed content updates

�� Will review at this meetingWill review at this meeting

�� Target time for updates is late NovemberTarget time for updates is late November



Other Events

�� Added the four DOE Naval Reactor sites to Added the four DOE Naval Reactor sites to 
the CAIS communitythe CAIS community

�� Trained approximately 40 NR Facilities Trained approximately 40 NR Facilities 
Managers in CAS/CAISManagers in CAS/CAISManagers in CAS/CAISManagers in CAS/CAIS

�� Lost ORNL Lost ORNL –– Need to discuss RPAM, life Need to discuss RPAM, life 
cycle costing, competing methodologies, cycle costing, competing methodologies, 
new Network Chairpersonnew Network Chairperson

�� Possible rePossible re--introduction of CAIS at NASAintroduction of CAIS at NASA


